
MINUTES 

 

WATERFORD SCHOOL BUILDING COMMITTEE 

 

TUESDAY, MARCH 15, 2011 

 

 

PRESENT: Michael Cannamela, Jody Nazarchyk, James Norton, Alan Wilensky 

 

ABSENT: Robert Brule, Jr., Mark Hanson, John Koning 

 

STAFF: Jerome R. Belair, Superintendent of Schools; James Miner, III,  

  Director of Buildings & Grounds; Terri Young, Recording Secretary 

 

I. ESTABLISHMENT OF QUORUM AND CALL TO ORDER 

 

 Acting Chairman, Alan Wilensky, established a quorum and called the meeting to 

order at 5:30 p.m. 

 

II. RECOGNITION OF VISITORS/PUBLIC COMMENT 

 

 William Ayles, Jr., JCJ Architecture; Gus Kotait,  O & G Industries; Donald 

Macrino, Principal, Waterford High School; Gregory Smolley, JCJ Architecture; Dave 

Sousa, Athletic Director; Tom Wagner, Town Planner; 

 

III. CORRESPONDENCE/INFORMATIONAL ITEMS 

 

 There were no informational items or correspondence. 

 

IV. SUPERINTENDENT’S REPORT 

 

 Mr. Belair reported that he has had an opportunity to attend some of the high 

school project meetings, and he has made a few observations regarding how important 

the timeliness of certain critical benchmarks is to the project. He said that the high school 

campus is a very busy place, and we need to be mindful of the needs of various crews.  

Mr. Craig Powers will be meeting with the parties that utilize the campus to see if some 

adjustments can be made so that we can work around the construction crews, rather than 

have the construction crews work around us.  The Sitework is a challenge, yet, one of the 

goals that has been set is to have the football game at Thanksgiving. The due date to have 

full use of the facility and to move back in is also critical. We may need to be flexible to 

allow the work to be done so that the construction crews can meet those due dates.  There 

may be additional work to be done which will cause additional funds to be spent.  We 

need to be mindful that any delays may cause additional claims costing additional money 

against the project. 

 

 



 

Waterford School Building Committee  March 15, 2011  Page 2 

 

V. CONSENT AGENDA 

 

 WATERFORD HIGH SCHOOL CHANGE ORDERS: 

 1.  C.J Fucci Construction: Add alternate #1 add field light trenching and    

      backfill the baseball field in C.J. Fucci’s contract in the amount of      

      $12,800.00. 

      TOTAL CHANGE ORDER: $12,800.00 

 

  MOTION #1:  That the Waterford School Building Committee 

     approves the addition of  Alternate #1: add field  

     Light Trenching and Backfill to the baseball  

     field at Waterford High School to CJ Fucci’s  

     Contract in the amount of $12,800.00. 

     Nazarchyk, Cannamela – Unanimous 

 

 2.  C.J. Fucci Construction: RFP # 1 add additional field striping in the  

     amount of $16,500.00 

      TOTAL CHANGE ORDER: $16,500.00 

 

Mr. Ayles distributed a color sketch depicting the field striping as it would appear for 

Football, Soccer, Boy’s Lacrosse, Girl’s Lacrosse, and Field Hockey.  Mr. Wilensky had 

an issue with the double W logo.  Mr. Ayles said it could be changed.  Mr. Sousa said 

that the logo at the field house now with the lancer through it could be another option for 

the logo.  Mr. Sousa also said that New London High School has this striping on their 

field, and although it looks a little busy, there have not been any problems with it.   

 

  MOTION #2:  That the Waterford School Building Committee  

     approves additional field striping at the   

     Waterford High School to C. J. Fucci   

     Construction, Inc. in the amount of $16,500.00. 

     Nazarchyk, Cannamela – Unanimous 

 

 3.  C. J. Fucci Construction: Additional clearing to remove two trees along  

      the west side of the access road adjacent to the tennis court in the amount   

      of $2,200.00 . 

 

  MOTION #3:  That the Waterford School Building Committee  

     approves additional clearing to remove two trees 

     along the west side of the access road adjacent to 

     the tennis court at Waterford High School to C.  

     J. Fucci Construction, Inc. in the amount of  

     $2,200.00. 

     Cannamela, Norton – Unanimous 
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 4.  C. J Fucci Construction: Letter dated February 24, 2011 regarding  

      vacation week schedule change and additional charges for weekend work   

       in the amount of $1,129.67. 

 

  MOTION #4:  That the Waterford School Building Committee  

     approves additional charges to C. J. Fucci  

     Construction, Inc.  for weekend work at   

     Waterford High School due to the vacation  

     week schedule change in the amount of   

     $1,129.67. 

     Nazarchyk, Cannamela – Unanimous 

 

 5.  C. J. Fucci Construction:  Letter dated February 28, 2011 regarding site 

utility issues.  GRAND TOTAL CHANGE ORDERS FOR C. J. FUCCI: $32,629.67. 

 

   The Waterford School Building Committee acknowledged the letter dated 

February 28, 2011 regarding the site utility issues. 

 

VI.   QUAKER HILL SCHOOL 

 

 There was no report 

 

VII. OSWEGATCHIE SCHOOL 

 

 1.  Discussion and possible action to approve purchase of walk off mats for 

Oswegatchie School in the amount of $1,140.37 

 

  MOTION #5:  That the Waterford School Building Committee  

     approves the purchase of walk off mats for  

     Oswegatchie School from M. D. Stetson   

     Quotation #T200180 in the amount of $1,140.37. 

     Nazarchyk, Cannamela – Unanimous 

 

VIII. GREAT NECK SCHOOL 

 

 1.  Discussion and possible action to approve purchase of walk off mats for 

Great Neck School in the amount of $892.21. 
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  MOTION #6:  That the Waterford School Building Committee  

     approves the purchase of walk off mats for Great 

     Neck School from M. D. Stetson Quotation  

     #T200530 in the amount of $892.21. 

     Nazarchyk, Cannamela – Unanimous 

 

IX. WATERFORD HIGH SCHOOL 

 Architect’s Report Waterford High School: Jeter, Cook, & Jepson 

 

 Mr. Ayles distributed a packet of information on Waterford High School 

Additions and Alterations Project Site E & S Inspection Form.   Date of inspection was 

3/9/11 at 11:00 a.m.  Widening of Ring Road is finished up to sub grade.  Southwest 

temporary parking lot is ongoing.  Miner Lane access road construction is ongoing.  

Material is being moved from temp parking lot to stock pile area located within 

recreation fields.  Construction fence along access road is being installed.  Temporary 

sediment basin in southwest portion of site is installed. Color photos were attached at the 

end of the report, and other drawings were located at the end of the report.  Also a 

drawing of the baseball field was distributed.  The 6 ft high fence has been extended to 10 

ft high between both foul lines. 

 

 Construction Manager’s Report Waterford High School: O & G Industries 

 

 Mr. Kotait showed slides to the committee.  The first slide showed the access 

road, the crushed stone and the road base.  Stripping of topsoil, vegetation, and turf for 

the access road is ongoing.  The next slide showed the crushed stone where the sand had 

been placed underneath the crushed stone where the silt had been removed because it was 

not suitable material, the next slide showed some of the large boulders that were 

encountered, the next slide showed the wetland crossing that will be filled with the 

crushed stone, next showed Miner Lane closer to the basin where the soil is better.  The 

next slide showed the detention basin as of last Monday.  Excavation will widen the road 

and it will be back filled, then Miner Lane will be extended. 

 

Tree clearing is complete.  The Temporary Parking Lot is complete up to the processed 

base.  Widening of the “Loop Road” is complete up to the processed base.  Installation of 

the 8 inch water main in front of the existing school was started on February 23, 2011 and 

is still ongoing.  The East Side drainage pipe installation is scheduled to begin on March 

14, 2011.  The Detention Basin relocation/excavation will start on March 23, 2011.  The 

Geothermal well installation is expected to start in April. 
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1.  Discussion and possible action to approve an hourly rate in the amount of 

$120/hr for on-call certified land surveyor crew, and an hourly rate of $60/hr for 

office work to be capped at a total amount of $15,000.00 to CLA Engineers, Inc. of 

Norwich, Connecticut. 

 

   MOTION #7:  That the Waterford School Building  

      Committee approves an hourly rate of  

      $120/hr for on-call certified land surveyor 

      crew, and an hourly rate of $60/hr for  

      office work to be capped at a total amount 

      of $15,000.00 to CLA Engineers of   

      Norwich, Connecticut for the Waterford  

      High School Project. 

      Nazarchyk, Cannamela – Unanimous 

 

2.  Discussion and possible action to approve an hourly rate in the amount of 

$125/hr to supply ground penetrating radar at an hourly rate of $85/hr to supply 

EMI (Electromagnetic Induction) surveys to locate and mark underground utilities 

and structures to support construction excavation operations.  A combined ground 

penetrating radar and EMI survey rate would be $210/hr.  The proposal would be 

capped at a total amount of $15,000.00 to CorBuilt, LLC of Canterbury, 

Connecticut. 

 

   MOTION #8:  That the Waterford School Building  

      Committee approves an hourly rate of  

      $125/hr to supply ground penetrating  

      radar, and an hourly rate of $85/hr to  

      supply Electromagnetic Induction surveys 

      to locate and mark underground utilities  

      and structures to support construction  

      excavation operations as needed.  A  

      combined ground penetrating radar and  

      EMI survey rate would be $210/hr.  The  

      proposal would be capped at a total  

      amount of $15,000.00 to CorBuilt, LLC of 

      Canterbury, Connecticut for the   

      Waterford High School Project. 

      Cannamela, Nazarchyk – Unanimous 
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3.  Discussion and possible action on letter dated March 9, 2011 from Dr. Clarence 

Welti, PE, regarding the access roadway from Miner Lane, and recommendations to 

provide a stable sub grade for the area. 

 

There was no discussion or action. 

 

4.  Discussion and possible action on Bid Package 1.13 – Food Service Equipment to 

Singer Equipment Company of Fortley, New Jersey in the amount of $291,175. 

 

  MOTION #9:  That the Waterford School Building Committee  

     approves Bid Package 1.13 – Food Service  

     Equipment to Singer Equipment Company of  

     Fortley, New Jersey in the amount of $291,175  

     for the Waterford High School Project. 

     Nazarchyk, Cannamela – Unanimous 

 

5.  Discussion and possible action on purchase of signage from Sign A Rama in the 

amount of $185.72 

 

  MOTION #10: That the Waterford School Building Committee  

     approves the purchase of signage from Sign A  

     Rama in the amount of $185.72 for the   

     Waterford High School Project. 

     Nazarchyk, Cannamela – Unanimous 

 

6.  Discussion and possible action on purchase and installation of signage from Sign 

A Rama in the amount of $1,648.85. 

 

  MOTION #11: That the Waterford School Building Committee  

     approves the purchase of signage from Sign A  

     Rama in the amount of $1,648.85 for the   

     Waterford High School Project. 

     Nazarchyk, Cannamela – Unanimous 

 

X. OLD BUSINESS 

 

 1.  Approval of Minutes:  Corrected Minutes January 25, 2011 and February 

15, 2011 meeting. 
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MOTION #12: That the Waterford School Building Committee    

   approves the corrected Minutes of January 25,    

   2011 meeting, and approves the minutes of    

   February 15, 2011. 

   Nazarchyk, Cannamela – Unanimous 

 

XII. NEW BUSINESS 

 

 Mr. Wagner reported that he had two issues that he would like to update the 

committee on regarding the Great Neck School tree issue and Mr. Cannamela’s 

glare issue.   Mr. Hodge, the abutter to the West, received a letter from W J Tree 

Service, Inc. of East Lyme, CT at the expense of Mr. Cusano, Public Works 

Department.    W. J. Tree Service said there are four white pines along the west side 

of the Great Neck School property off of Goshen Road.  The trees appear to be 

healthy and show no signs of insect damage or decay.  However, three trees have 

poor structures and are prone to splitting.  Recommendations were made to make 

the trees safe.  Mr. Cusano and the First Selectman will inspect the trees and will 

follow the recommendations of W. J. Tree Service, Inc. so there should no longer be 

an issue with those trees. 

 

Regarding Mr. Cannamela’s situation, Mr. Wagner said he drove down to the area 

and into Mr. Cannamela’s driveway and took pictures before and after of the tower 

and the offending roof.  The roof is 230 ft and the tower is 340 ft.  If  8 to 10 ft trees 

could be placed directly across from the tower, they would probably block about 

80% of the glare  from the offending roof in about two  years.  Regarding the tower, 

10 ft – 12 ft trees would be required to deflect some of the glare.  Mr. Wagner 

showed the two pictures to the committee.  Mr. Wagner said that evergreen trees or 

spruce trees would be best because of the glare in the winter months. 

 

  MOTION #13: That the Waterford School Building Committee  

     approves obtaining prices and more information  

     regarding the trees that would help the problem  

     of glare in the area of the Great Neck School. 

     Nazarchyk, Cannamela – 3-0-1 

 

     In favor:  Nazarchyk, Norton, Wilensky 

     Opposed: 0 

     Abstained:  Cannamela 
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Mr. Greg Smolley reported that the design for the irrigation of the fields has been 

done, but the baseball field design must be redone because water is needed for 

irrigation of all the fields. 

 

Engineering is needed on the water main.  Two wells were found.  Mr. Miner said 

that there were three dry wells and one other well.  The pipe size will be determined 

for the baseball field.    There is no pump in the existing wells now.  The line from 

the school to the baseball field is okay for now, but no other field can be irrigated 

from that water line.  They may investigate the old wells to determine if they can be 

used.  Also, the Miner Lane water main may have adequate pressure and could be 

used.  Mr. Smolley said there are the three options that could be considered, and 

should be looked into. 

 

Mr. Belair left the meeting at 6:15 p.m. 

 

XIII. BILL LIST ( See Attached) 

 

  MOTION # 14:  That the Waterford School Building  

      Committee approves the Bill List as  

      presented. 

      Nazarchyk, Norton – Unanimous 

 

XIII. ADJOURNMENT 

 

  MOTION # 15:  That the Waterford School Building  

      Committee adjourns the Regular Meeting 

      at 6:20 p.m. 

      Cannamela, Norton – Unanimous 

 

 

 

Respectfully Submitted 

 

 

Terri Young 

Recording Secretary 

 

 

 

 

 

 

 



Waterford School Building Committee  March 15, 2011  Page 9 

 

PPrroojjeecctt    

##115522--  
SScchhooooll  SSttaaggee  VVeennddoorr  DDeessccrriippttiioonn  IInnvvooiiccee##  AAmmoouunntt  

nn//aa  QQHH  nn//aa  MMiillttoonn  BBeeeebbee  &&  

SSoonnss  
SSiittee  wwoorrkk  2266  $$5544,,336688..5566  

nn//aa  QQHH  nn//aa  WWaatteerrffoorrdd  BBdd  ooff  EEdd  CCuusstt//MMaaiinntt  oovveerrttiimmee  MMaarrcchh  88,,  

22001100  
$$7722..6666  

nn//aa  QQHH  nn//aa  GGBBCCII  LLEEEEDD  ffoorr  sscchhoooollss  

aappppeeaall  
9900554455559944  $$11,,550000..0000  

nn//aa  OOSSWW  nn//aa  GGrreeeennwwoooodd  IInndd..  RRooooffiinngg  aanndd  ffllaasshhiinngg  FFoouurrtteeeenn  $$4400,,228877..1188  

nn//aa  GGNN  nn//aa  EEaasstteerrnn  EEnneerrggyy  

SSeerrvviicceess  
PPlluummbbiinngg  HHVVAACC  0000002222  $$66,,445555..7733  

nn//aa  GGNN  nn//aa  CCoonnssuullttiinngg  

EEnnggiinneeeerriinngg  
PPrrooffeessssiioonnaall  sseerrvviicceess  00000000002222  $$22,,225500..0000  

nn//aa  GGNN  nn//aa  CCiivviitteelllloo  MMaassoonnrryy  MMaassoonnrryy  0000001122  $$4499,,558899..4433  

nn//aa  WWHHSS  nn//aa  TToowwnn  ooff  WWaatteerrffoorrdd  IInnssppeeccttiioonnss  11339977  $$11,,006644..2200  

nn//aa  WWHHSS  nn//aa  TToowwnn  ooff  WWaatteerrffoorrdd  IInnssppeeccttiioonnss  11339966  $$11,,000022..8833  

nn//aa  WWHHSS  nn//aa  OO&&GG  PPrreeccoonnssttrruuccttiioonn  SSvvcc..  0000000033  $$1100,,000000..0000  

nn//aa  WWHHSS  nn//aa  OO&&GG  IInndduussttrriieess  CCMM  sseerrvviicceess  0000000022  $$6688,,994400..0000  

nn//aa  WWHHSS  nn//aa  CCJJ  FFuuccccii  

CCoonnssttrruuccttiioonn  
SSiitteewwoorrkk  0000000011  $$337777,,115500..0000  

nn//aa  WWHHSS  nn//aa  DDeeeeddyy  CCoonnssttrruuccttiioonn  EEmmeerrgg  rreeppaaiirr  wwaatteerr  

mmaaiinn  
22//2288//22001111  $$11,,779933..0000  

nn//aa  WWHHSS  nn//aa  AA  RRooyyaall  FFlluusshh  PPoorrttaabbllee  ttooiilleettss  CC--337788332211  $$116666..0000  

nn//aa  WWHHSS  nn//aa  AA  RRooyyaall  FFlluusshh  PPoorrttaabbllee  ttooiilleettss  CC--337788004499  $$116666..0000  

nn//aa  WWHHSS  nn//aa  CCLL&&PP  UUttiilliittiieess  55118811888833550011

99  
$$991122..3311  

nn//aa  WWHHSS  nn//aa  JJCCJJ  AArrcchhiitteeccttuurree  PPrrooffeessssiioonnaall  SSeerrvviicceess  000000000000002299  $$1188,,772299..5577  

nn//aa  WWHHSS  nn//aa  AARRCC  CCooppiieess  885566880000  $$228833..7733  

nn//aa  WWHHSS  nn//aa  SSppeecciiaall  TTeessttiinngg  TTeessttiinngg  2255559966  $$33,,339977..7744  

              

 

 


