
AGENDA 

REGULAR MEETING 

WATERFORD SCHOOL BUILDING COMMITTEE 

WATERFORD, CONNECTICUT 

 

 

DATE:  Tuesday, September 18, 2012 

PLACE: Board of Education Offices, Conference Room B 

TIME:  5:30 p.m.      

  
I.  ESTABLISHMENT OF QUORUM AND CALL TO ORDER 

 

II. RECOGNITION OF VISITORS/PUBLIC COMMENT 

 

III. CORRESPONDENCE/INFORMATIONAL ITEMS 

1. FY2012 Capital Projects Contractual Commitments dated  9/10/2012 from Rudie Beers, Director of 

Finance 

 

IV. SUPERINTENDENT’S REPORT 

 

V. OLD BUSINESS 

1. Approval of Minutes:  August 21, 2012 amended to include the Furniture Vendor Award Summary 

dated 9/10/12 included 

 

VI. NEW BUSINESS 

 

VII. CONSENT AGENDA 

 WATERFORD HIGH SCHOOL CHANGE ORDERS: 

 NEW BUILDING ADDITION ITEMS: 

1. Conn Acoustics Change Request #58, in the amount of $606.78, for framing, insulating, dens glassing, 

and installing wrap shield at the blocked in Kiln Room louver opening, per RFI#691 to omit the kiln 

room louver per Owner request to eliminate the Kiln. 

2. APG proposal dated 8/27/2012, in the amount of $27,501.31, for the demo of the installed curtain wall 

E13 and the revisions to E13 and doors H166A & H166B.  The original approved design was a code 

violation, the columns created a bottle neck at the egress. 

3. HHS proposal T&M#6, in the amount of $1,272.48, for the removal of the 4” piping for the Fire 

Department Connection from the Area H bathroom Chase wall to the Area H Mechanical Room, per 

RFI’s #494 & 494A per Fire Marshall request. 

4. HHS proposal for T&M work performed on 7/5/2012, in the amount of $1,188.69, to reverse the 

primary and secondary roof drain piping to create proper drainage of the cafeteria roof, to create 

temporary drainage to avoid an E&S issue. 

5. Ducci EWO-35 for T&M work performed on 6/29/2012, in the amount of $565.00, for the removal of 

the electrical devices mounted on the Kiln Room (F214) walls, per RFI#577.  Due to owner request to 

eliminate the Kiln. 

6. Capasso T&M #37, in the amount of $1,035.00, for cutting and demoing (3) duct openings that were 

relocated in rooms H173 and H197, per RFI#407A, performed on 4/23/12. 

7. Professional Painting proposal dated 6/5/2012, in the amount of $1,080.00, for additional painting in 

the attic access rooms due to the deleting of the hung ceiling to allow for proper ladder use, per 

RFI#587.  Work completed. 

8. Ducci PCO#98, in the amount of $6,538.00, to install additional data drops in room G352 for a 

Smartboard and teachers station and new data drops in rooms A111, A112, and A117, per JCJ Proposal 

Request #54. 

9. APG proposal dated 9/10/2012, in the amount of $706.75, to provide brake metal closure pieces at the 

interior window jambs for the E8 windows in rooms G157 & G158. 

10. HHS proposal dated 9/15/2011, in the credited amount of ($157.11), for the Silver Recovery Unit (ST-

1).  The unit could not be purchased by the contractor.  Owner to purchase, contractor to install, per 

RFI#236. 

 FIELD ITEMS: 

1. RFI#471A & 471B regarding the issues with the Press Box Lift height and mounting. 



Secondino has offered a credit for the lift in the amount of ($10,879.80).  Per the Supplier: The 

cancellation of the Press Box Lift for the Waterford High School Project is subject to 70% of the total 

contract amount.  This would allow you to receive a credit amount of 30% of the total contract amount 

that would be $10,879.80. The press Box lift is not required per code. The installation of a new footing 

and masonry block support will cost in excess of $20,000.00. 

2. Ducci PCO#100, in the amount of $1,338.00, for an additional 50A 3P breaker and 100A 2P breaker 

for the Press Box that are required for proper installation, but were not shown on the contract drawings, 

per RFI#702. 

 SITE ITEMS 

1. Fucci CO#63, in the amount of $11,492.94, to excavate for and install the additional frost protection 

that is required at the existing footings that were unearthed in the installation of the new retaining wall 

to the east of the Fieldhouse for the new egress doors, per RFI#.  This price includes the materials, 

labor, and rental of a mini excavator for work between the existing building and the new retaining wall. 

2. Fucci CO#59, in the credited amount of ($24,750.00), to delete the replacement of the chain link fence 

along the east side of the Access Road. 

3. Ducci PCO#99, in the amount of $14,299.00, to furnish and install (2) additional FF-1 site fixture at 

the entrance to the Waterford High School to replace the existing to remain fixtures that were not re-

circuited, per RFI#535. 

4. Per the revised response to RFI#469, (3) additional site lights will be added to the Miner Lane Access 

Road.  The contract drawings do not provide any site lighting along the access road. 

a. Fucci CO#54, in the amount of $4,754.48, to excavate and furnish & install (3) new light pole 

bases. 

b. Ducci PCO#67 (revised), in the amount of $36,254.00 (reduced from $47,514.00, will use 

gate conduit in base bid), for (3) additional CC-1 site lights. 

c. Total Added Cost: $41,008.48 (Fucci + Ducci) 

5. Fucci CO#64, in the amount of $6,042.06, for the installation of additional flush curbing to the south of 

the pool entrance at the handicapped parking area, per RFI#700. 

6. Awaiting Fucci Quote for the additional parking to the south of the Tennis Courts as depicted in JCJ 

SK-16, per the request of the Waterford Police Department. 

 AUDITORIUM & STAGE/LOBBY ITEMS 

1. Ducci PCO#97, in the amount of $7,801.00, to furnish and install (2) new beam detectors and rewire 

the Auditorium fire curtain, per the response to RFI#680.  This work could not be done with MC due to 

the Catwalk. 

2. Professional Painting proposal for Brand Services T&M work performed from 8/14/2012 to 8/17/2012, 

in the amount of $4,234.00, for fireproofing patching throughout the Area C & D renovation areas per 

the Fire Marshal’s request. 

3. RFI#707 for the removal and replacement of the hung gypsum ceiling in the Auditorium Mezzanine.  

The ceiling had to be removed to allow for proper installation of the new recessed lighting. 

a. Conn Acoustics Change Request #56, in the amount of $16,042.95, for the installation of a 

new hung gypsum board ceiling at the Auditorium Mezzanine. 

b. Secondino/Deedy PCO#66, in the amount of $22,540.10, for the demolition and removal of 

the existing hung gypsum ceiling, protection of the existing to remain seating, and clean up 

after the demo. 

o $18,480 for the removal and disposal of 1,624 SF of double hung gypsum. 

o $522.50 for dumpster rental. 

o $402.60 to protect the auditorium seats with poly sheeting. 

o $3,135.00 for the cleaning contractor to come in after the demo and cleanup the area. 

c. Total added cost: $35,045.45 

4. HHS proposal dated 9/4/2012, in the credited amount of ($1,535.95), for the deleted ductwork to room 

C120, per JCJ Proposal Request #48. 

5. Shepard Steel proposal M7, in the amount of $1,526.80, for the additional detailing and fabrication 

required for Stair #12 due to the existing column interfering with the stringer layout, per RFI#663. 

6. Capasso Proposal #50, in the amount of $8,351.00, to remove and replace the stained 8”x8” brick, on 

the western exterior of the Auditorium, with salvaged material, per RFI#386. 

7. Ducci EWO-34 for T&M work performed on 6/18/2012, in the amount of $338.00, for the removal of 

the devices on the knee wall in the Auditorium, they were not shown on the demo drawings. 

8. HHS proposal dated 8/17/2012, in the amount of $3,190.00, to clean all of the existing ductwork in the 

Auditorium. 

9. HHS Proposal dated 8/20/2012, in the amount of $4,438.27, to reroute the existing Area C storm drain 

from the Area C lobby into an existing storm drain in the Music Room, per RFI#659. 



10. Conn Acoustics Change Requests #49 & 57, in the combined amount of $1,182.30, to build an 

additional soffit along column line J.5, separating the Area D low lobby from the Area C high lobby, 

per RFI#611. 

11. Capasso Proposals #47, 48, & 49, totaling in the amount of $18,195.00, to rebuild all of the 

additionally demo’d walls.  The walls were called out at existing to remain, but had to be demo’s 

because they could not be safely left. 

12. Ducci PCO#96, in the amount of $24,563.00, to furnish and installed (11) GG1 and (11) GG2 fixtures 

on the Auditorium Catwalk, per JCJ Proposal Request #53. 

13. RFI#600 to change the WW2 kalwall window in the B- Canopy to a decorative Fypon Louver to match 

the new building gables. 

a. APG Proposal, in the credited amount of ($1,888.70), to delete the kalwall system. 

b. Need a price from Secondino for the Fypon Louver. 

14. Professional Painting Proposals dated 8/31/2012, in the combined amount of $18,450.00, to paint the 

new catwalk, ladder, cage, and platform, per JCJ PR#53. 

a. $9,930.00 to paint the new catwalk prior to new electrical work. 

b. $5,394.00 to repaint/touch-up the interior of the catwalk after the new electrical work is 

completed. 

c. $3,126.00 to paint the ladder and ladder cage in Room C123. 

15. APG proposal dated 9/12/2012, in the amount of $3,081.60, to provide brake metal column covers over 

the exposed steel columns at the new main entrance to the Fieldhouse building, per RFI#660. 

 POOL & FIELDHOUSE ITEMS 

1. Secondino Proposal dated 9/11/2012, in the amount of $5,940.00, to furnish and install phenolic 

privacy partitions in the Fieldhouse locker rooms, per RFI#475. 

 MUSIC ROOM & AUX GYM ITEMS 

1. HHS proposal T&M #8, in the amount of $1,744.88, to install temporary upright sprinkler heads in the 

Auxiliary Gym Corridor, per the request of the Fire Marshall. 

2. HHS proposal dated 8/20/2012, in the amount of $1,657.27, additional demo performed on the 

domestic water and gas piping in the abated science classrooms in the existing building, performed on 

T&M. 

 

VIII. WATERFORD HIGH SCHOOL 

1. Architect’s Report Waterford High School: JCJ Architecture 

2. Construction Manager’s Report Waterford High School: O&G 

3. Pending Items: 

 Practice field layout - ongoing 

 Musco lighting - ongoing 

 Footballs field concession stand - pending 

 Auditorium catwalk- sketches forthcoming 

 WHS sign(s) on building - ongoing 

 Diving board and pool scoreboard – investigating 

 Tennis Court Lighting 

 Remove White Pines (Rope Ferry Road) to add visibility 

 Baseball area parking 

 Removal of White Pines by the Tennis Court 

  

IX. BILL LIST—SEE ATTACHED 

 

X. ADJOURNMENT 



IX. Bill List September 18, 2012 

    
Project  

#152- 

School Stage Vendor Description Invoice# Amount 

n/a WHS n/a O&G  CM services 00020 $108,894.0 

n/a WHS n/a Advanced Performance Entrances & Storefronts 00011 $36,118.33 

n/a WHS n/a Conn Acoustics, Inc. Drywall & Acoustical 00015 $148,318.70 

n/a WHS n/a HHS Mechanical Fire Protection, Plumbing 00018 $334,302.26 

n/a WHS n/a Shepard Steel & Co. Structural metal framing 00017 $56,320.75 

n/a WHS n/a Ducci Electrical Electrical 00016 $378,185.27 

n/a WHS n/a Joe Capasso Mason Masonry 00014 $18,134.54 

n/a WHS n/a CJ Fucci Sitework 00017 $307,130.55 

n/a WHS n/a Professional Painting Painting 00012 $21,409.20 

n/a WHS n/a A. Secondino General Trades 00013 $380,475.11 

n/a WHS n/a A. Secondino Casework 00006 $125,960.50 

n/a WHS n/a M. Frank Higgins Flooring 00011 $82,507.50 

n/a WHS n/a Singer Kitchen Equipment 00004 $22,800.00 

n/a WHS n/a Allied Restoration Roofing 00010 $51,846.47 

n/a WHS n/a Manafort Brothers Concrete 00011 $380.00 

n/a WHS n/a Otis Elevator Elevator 00005 $19,218.30 

n/a WHS n/a JCJ Professional services 0000047 $35,628.97 

n/a WHS n/a CL&P Utilities 51060116092 $445.46 

n/a WHS n/a Yankee Gas Utilities 57242906097 $128.93 

n/a WHS n/a Eagle Leasing Storage R1450177 $375.00 

n/a WHS n/a Eagle Leasing Storage R1455160 $140.00 

n/a WHS n/a Eagle Leasing Storage R1454310 $300.00 

n/a WHS n/a VHB Professional Services 0151931 $2,500.05 

n/a WHS n/a A Royal Flush Portable toilets 433690 $249.00 

n/a WHS n/a A Royal Flush Portable toilets 432419 $1,430.00 

n/a WHS n/a A Royal Flush Portable toilets 431978 $715.00 

n/a WHS n/a CorBuilt Professional Services 825194 $840.00 

n/a WHS n/a Cynthia M. Kaplan Professional Services 072012.123 $560.00 

n/a WHS n/a Sign A Rama Signage 15849 $90.00 

n/a WHS n/a Sign A Rama Signage 15886 $509.75 

n/a WHS n/a William B. Meyer, Inc. Movers COM-540-2/4 $5,337.00 

n/a WHS n/a Special Testing Testing 26469 $4,556.50 

n/a WHS n/a CL&P Utilities 51235106002 $2,026.05 

 


