AGENDA

REGULAR MEETING
WATERFORD SCHOOL BUILDING COMMITTEE
WATERFORD, CONNECTICUT
DATE:

Tuesday, July 17, 2012
PLACE:
Board of Education Offices, Conference Room B
TIME:

5:30 p.m.
 



I. 
Establishment of Quorum and Call to Order
II.
Recognition of Visitors/Public Comment
III.
Correspondence/Informational Items
1. FY2012 Capital Projects Contractual Commitments dated 6/26/2012/12 from Rudie Beers, Director of Finance
IV.
Superintendent’s Report
V.
Old Business
1. Approval of Minutes:  June 19, 2012
VI.
New Business
1. Chief Pendleton Parking Modification Request.

VII.
Consent Agenda

WATERFORD HIGH SCHOOL CHANGE ORDERS:

New Building Addition Items:
1. HHS quote dated 6/30/2012, in the amount of $5,603.25, to add and additional chill beam and the associated duct work to room F144, per JCJ PR#52.

2. Ducci quote for T&M work performed on 5/1/12, in the amount of $1,127.00, to rework the Tele-Data cables on the 2nd floor of Area F, per RFI#505.  The data runs per the contract drawings exceeded the 295’ allowable maximum.

3. RFI#598 to remove the window in the construction lab that is blocked by the dust collector and block the opening in with CMU to match the exterior.

a. APG Quote in the amount of $247.50 to remove the window and turn it over to the Owner.

b.
Capasso to block in the opening on T&M.

4. Per RFI#576 Math Room F325 will become a multi-use math and science room.  Science casework will be added, including a demo station, cabinets and (2) sinks, and (2) ceiling mounted cord reel outlets, flooring was changed from carpet to sheet vinyl.

a. Secondino quote dated 6/7/12, in the amount of $15,962.38, to modify the millwork in room F325 to change from a math room to a science room, per RFI#576.

b. HHS quote dated 7/9/2012, in the amount of $20,771.89, to provide an S-2 Sink, Floor Drain, Emergency Eye Wash/Shower, Chem-Vents (HHS cannot vent the sinks as shown in SKP-31 and must use Chem-Vents similar to the island sinks), and the associated plumbing and insulation.

c.
Alternate to add an epoxy sink to the teacher’s work station:

· Secondino quote dated 6/20/12, in the amount of $1,411.30, for the alternate to add an epoxy sink to the teacher’s work station.

· HHS quote dated 7/10/2012, in the amount of $4,754.30, for the plumbing and fittings required for the alternate to add an epoxy sink to the teacher’s work station.

· Total add: $6,165.60

d. Need pricing from Higgins and Ducci.

5. Capasso proposal #39, in the amount of $4,858.00, to demo part of the existing chase in room F134 and build a new CMU pipe enclosure to hide the exposed copper piping that feeds CUH-1 in Stair #1, per RFI#586.

6. HHS proposal dated 6/20/2012, in the amount for $5,395.78, for the additional labor and materials required for the new reroute of the exhaust hood grease duct due to the conflict with the relocated door and electrical panel in Storage Room H362 to allow for access to the attic hatch, per RFI#452A.

7. Allied T&M work related to the installation and maintenance of temporary gutter connections throughout the site:

a. Allied T&M tickets for work performed on the temporary gutters throughout the winter and spring, totaling in the amount of $12,213.47.

b. Allied T&M ticket for work performed on 6/1/12, in the amount of $878.26, for the temporary connection of the concession stand roof leader to the kidney pond, per RFI#583.

8. Allied T&M ticket for work performed on 6/15/12, in the amount of $2,107.49, for the relocation of the roof leader that was discharging into the areaway, per RFI#547.

9. Ducci PCO#86, in the amount of $3,021.00, to add (10) 20A-2P and 1,100 LF of #12 wire for HPP and RC pumps 1 thru 10, per RFI#532. 

Field Items:

1. Ducci PCO#47, in the amount of $4,914.00, to provide power to the 6 coiling overhead doors in Storage Buildings A & B, no power was shown on the contract drawings, per RFI#301.

2. Concession Stand:

a. Fucci CO#47, in the amount of $40,576.24, to install a sewer line and a 1000 gallon grease trap for the Concession stand, per RFI#237D option B.

b. Need a Food Service Design.
Site Items:
1. Fucci CO#45A, in the amount of $3,895.82, for increasing the size of 260 LF of 4” SDR-35 to 6” and adding approximately 65 LF of 6” to accommodate (2) roof leaders not shown on CSK-14, per RFI#269.

2. Fucci CO#50, in the amount of $2,547.59, to furnish and install Strip Drain #4, per RFI#571 at the Stair #3 entrance.

3. Fucci CO#35, in the amount of, $2,091.89, to furnish and install a concrete slab top on the doghouse CB in the North Parking Lot, per VHB CSK-16 and RFI#606.
Auditorium & Stage/Lobby Items:
1. Conn Acoustic Change Request #48, in the amount of $2,131.44, to provide a new gypsum board ceiling in Room C201, per RFI#625.  Existing to remain ceiling needs to be demo’d to allow for installation of new ductwork.

2. Ducci PCO#84, in the amount of $10,840.00, to provide a Bussmann switch and the associated power feed for Elevator #3, per RFI#531.

3. HHS quote dated 6/20/12, in the amount of $2,354.97, for the additional demolition of approximately 200 LF of pipe and (3) unit heaters, not shown on the contract drawings, per 579A.

4. Conn Acoustics Change Request #46, in the amount of $60,510.06, to delete the hat-channel furring, remove the existing gypsum board, and add K13 acoustical spray to the Auditorium ceiling.

a. ($7,460.79) for the deleted hat-channel and associated labor.

b. $10,088.85 for the added labor to remove and dispose of the existing gypsum board ceiling.

c. $57,882.00 for the K13 acoustical spray on the Auditorium ceiling.

5. APG quote dated 6/27/2012, in the amount of $9,337.08, to replace all of CW5 above the Auditorium Lobby, in lieu of just providing new glazing, as per contract drawings.

6. Ducci Add Alternate No. 9 for stage rigging in the added amount of $3,000.00.

a. Ducci Quote #83, in the amount of $9,065.00, to provide power for the stage rigging, per RFI#567.

b. Total added cost: $12,065.00

7. Re-work catwalk in order to provide access to stage lights.  Girard field review on 3/23/12.  Structural SK’s received on 6/4/12.  Waiting for Shepard’s price.  Additional demo is needed for access to catwalk, a new door and frame will also be required.
Pool & Fieldhouse items:

1. Allied quote for T&M work dated 5/8/12, in the amount of $1,788.82, for the investigation and repair of the roof leak at the existing Auditorium Canopy.

a. Plumbing & Insulation costs to follow.

2. JCJ Proposal Request #49, revisions to Lobby C101 and Corridor B101 per the Fire Marshalls request to address the egress concerns.  Provide new door, frame and hardware similar to B101E; remove door B101D, move south of door B101E, reuse doors and hardware, and provide a new double acting frame.

a. Professional Painting Proposal dated 6/12/12, in the amount of $460, to paint the new hollow metal door frames and walls after demo.

b. Secondino proposal dated 6/18/2012, in the amount of $8,561.30, to add (1) door frame, HM doors, and hardware and change door B101D from standard egress to double egress.  Does not include labor or cutting of the new opening.

c. Conn Acoustics Change Request #47, in the amount of $660.09, to remove the acoustical ceiling and reinstall it after the new door frames are installed.

d. Need prices from Secondino, Capasso, Ducci
Music Room & Aux Gym Items:

1. HHS quote dated 6/30/2012, in the amount of $66,777.02, to change RTU-6 to a heating and cooling unit, in lieu of heat only, per RFI#446 & 446A.

a. Need price from Ducci for wiring the new unit.

VIII.
WATERFORD HIGH SCHOOL
1. Architect’s Report Waterford High School: JCJ Architecture
2. Construction Manager’s Report Waterford High School: O&G
3. 
Pending Items:

· Practice field layout - ongoing
· Musco lighting - ongoing
· Football field concession stand - pending
· Auditorium catwalk- sketches forthcoming
· WHS sign(s) on building - ongoing
· Diving board and pool scoreboard – investigating
· Tennis Court Lighting

· Remove White Pines (Rope Ferry Road) to add visibility
IX.
Bill List—See Attached
X.
Adjournment
IX.
Bill List July 17, 2012
	Project 

#152-
	School
	Stage
	Vendor
	Description
	Invoice#
	Amount

	n/a
	WHS
	n/a
	O&G 
	CM services
	00018
	$120,058.00

	n/a
	WHS
	n/a
	Advanced Performance
	Entrances & Storefronts
	00009
	$119,550.14

	n/a
	WHS
	n/a
	Conn Acoustics, Inc.
	Drywall & Acoustical
	00013
	$199,306.76

	n/a
	WHS
	n/a
	HHS Mechanical
	Fire Protection, Plumbing
	00016
	$367,147.85

	n/a
	WHS
	n/a
	Shepard Steel & Co.
	Structural metal framing
	00015
	$9,785.00

	n/a
	WHS
	n/a
	Ducci Electrical
	Electrical
	00014
	$641,162.89

	n/a
	WHS
	n/a
	Joe Capasso Mason
	Masonry
	00012
	$100,190.81

	n/a
	WHS
	n/a
	CJ Fucci
	Sitework
	00015
	$74,154.05

	n/a
	WHS
	n/a
	Professional Painting
	Painting
	00010
	$35,501.50

	n/a
	WHS
	n/a
	A. Secondino
	General Trades
	00011
	$54,995.02

	n/a
	WHS
	n/a
	M. Frank Higgins
	Flooring
	00009
	$34,430.85

	n/a
	WHS
	n/a
	Otis Elevator
	Elevator
	00001
	$108,191.90

	n/a
	WHS
	n/a
	Singer
	Kitchen Equipment
	00002
	$143,597.25

	n/a
	WHS
	n/a
	Ct Commercial Aquatics
	Cable for pool controller
	6/13/12
	$200.00

	n/a
	WHS
	n/a
	JCJ
	Professional services
	0000045
	$26,729.00

	n/a
	WHS
	n/a
	Waterford Bd of Ed
	Cust/maint 
	July 9, 2012
	$533.06

	n/a
	WHS
	n/a
	CL&P
	Utilities
	51060116092
	$163.79

	n/a
	WHS
	n/a
	Eagle Leasing
	Storage
	R1435578
	$70.00

	n/a
	WHS
	n/a
	Eagle Leasing
	Storage
	R1434745
	$225.00

	n/a
	WHS
	n/a
	Eagle Leasing
	Storage
	R1438552
	$75.00

	n/a
	WHS
	n/a
	Eagle Leasing
	Storage
	R1439343
	$70.00

	n/a
	WHS
	n/a
	VHB
	Professional Services
	0149403
	$4,828.60

	n/a
	WHS
	n/a
	A Royal Flush
	Portable toilets
	424791
	$249.00

	n/a
	WHS
	n/a
	A Royal Flush
	Portable toilets
	426098
	$715.00

	n/a
	WHS
	n/a
	A Royal Flush
	Portable toilets
	426974
	$1,430.00

	n/a
	WHS
	n/a
	Special Testing
	Testing
	26354
	$2,069.00

	n/a
	WHS
	n/a
	Special Testing
	Testing
	26349
	$8,072.50

	n/a
	WHS
	n/a
	William B. Meyer, Inc.
	Moving services
	COM-540-2/3
	$15,130.00


