AGENDA

REGULAR MEETING
WATERFORD SCHOOL BUILDING COMMITTEE
WATERFORD, CONNECTICUT

DATE:

Tuesday, June 18, 2013
PLACE:
Board of Education Offices, Conference Room B
TIME:

6:00 p.m.
 



I.
Establishment of Quorum and Call to Order

II.
Recognition of Visitors/Public Comment
III.
Correspondence/Informational Items
1.
Waterford High School Undesignated Fund Balance as of 5/15/13 from Rudie Beers, Director of Finance
IV.
Superintendent’s Report
V.
Old Business
1.
Approval of Minutes:  May 21, 2013
VI.
New Business

VII.
Consent Agenda--WATERFORD HIGH SCHOOL CHANGE ORDERS:

Items to be Approved / Reviewed Total in Bold $313,709.42

New Building Addition Items Subtotal in Bold ($14,875.00):
1. Higgins proposal dated 1/8/2013, in the credited amount of ($15,875.00), to delete the orange PT-1 wall tile from the project.  It was originally schedule to be installed on the 1st, 2nd, and 3rd Floors at the turn from Area F to Area G.

2. Ducci PCO#129, in the amount of $1,000.00 (revised from $1,201.00), to provide power and lighting circuits to the Spray Booth Control Panel.

Music Room & Aux Gym Items Subtotal in Bold $2,615.00:
3. Capasso Proposal #61, in the amount of $2,615.00, to tear down and rebuild a chase to run a rain leader and build a column enclosure, per RFI#894.

Existing Building Multiple Areas Subtotal in Bold $13,906.00:
4. William B. Meyer pricing, in the amount of $13,906.00, for movers working 5/16, 5/17, 5/20, and 5/21.

Maintenance Building Subtotal in Bold $3,201.50:
5. New England Disposal Technologies proposal, in the amount of $3,201.50, for the removal and disposal of the limestone trap to the south of the Maintenance Building, per RFI#887.  Disposal pricing will need to be confirmed after receiving laboratory analysis to confirm non-RCRA hazardous.  This Price includes coming out and taking a sample for testing prior to beginning the work.
a. Alternate pricing from Catalyst Environmental Consulting, in the price range of $5,547.00 to $11,242.00, for the removal of the underground storage tank.  Price range is based on the unknown conditions of the tank.  This price excludes the disposal of the tank and its contents.

Demolition Area Subtotal in Bold $308,861.92:
6. New England Disposal Technologies additional cost, in the amount of $867.50, for the removal and disposal of the chemicals in the existing building.  This is the cost that exceeded the budget quote, which was previously approved.
7. Standard Demolition Change Request #3, in the amount of $26.16/LF to remove and dispose of the ACM transite panels.  The North Wing has approximately 515 LF of transite; the West Wing has approximately 502 LF of transite.  Estimated cost, based on take-offs is $13,472.40 for the North Wing and $13,132.32 for the West Wing.  Total cost of $26,604.72:

a. Standard Demolition credit, in the amount of ($18,610.30), for the doors found not to be asbestos containing.

b. Estimated net change: $7,994.42

c. Additional pricing obtained from Haz-Pro, Inc., in the amount of $44,343.00, for the demo and removal of the ACM transite panels, based on their state contract.

8. Standard Demolition has provided unit pricing for the removal of the asbestos vapor barrier discovered on the interior of the existing foundation.  Budget price (based on Option A) of $300,000.00 for planning purposes.  The estimated linear footage of the foundations is 1,780 LF for the 1956 construction and 1,671 LF for the 1970 construction.

a. To excavate, expose by hand, abate, and backfill the foundation: $10,177.50/day; $67.85/linear foot. Prices based on 150 LF per day.  This option can potentially delay the sitework schedule more than options B or C, it will be the slowest method, though potential less expensive than Option B.
I. 1956: $120,773.00

II. 1970: $113,377.35
III. Total: $234,150.35
b. To remove and dispose of the entire foundation as asbestos waste: $9,486.38/day; $215.60/ton. This option seems to be fastest option, but, overall, the most expensive when considering the overall tonnage of what is being hauled off-site.  
c. To cut the footing and remove and dispose the section with asbestos as asbestos waste: $11,355.03/day; $258.07/ton.  This option appears to be faster than Option A, but slightly slower than Option B.  This price is potentially the least expensive, less than half of what is hauled away in Option B will be hauled away in Option C.
Additional Discussion Items:
9. Per Standard Demolition Services letter dated 4/2/2013, due to the late start of the demolition activities (4/29/2013 as opposed to January 2013) there may be additional compensation due because raising labor rates, and falling steel salvage prices.  If the need arises, pricing will be presented to the Town of Waterford.

10. RFI#397A to provide a card reader at the Auditorium Lobby entrance to allow students to access the Auditorium and Fieldhouse building using their ID Cards, which will allow the WHS to keep the doors locked during the day.

a. APG Proposal dated 4/8/2013, in the amount of $3,483.70, to supply and install new electrified door hardware for door C102A to allow it to work with a card reader, per RFI#397A.  The installed Corbin Russwin exit device cannot be modified to be electrified, a new electrified device will have to be supplied and installed.

b. Ducci PCO#128, in the amount of $5,603.00, to provide the electrical requirements for the card reader and the electrified door hardware, and provide the card reader and integration into the building access controls.

c. Total Change: $9,086.70
VIII.
WATERFORD HIGH SCHOOL
Architect’s Report Waterford High School: JCJ Architecture
Construction Manager’s Report Waterford High School: O&G
Pending Items:

Practice field layout - ongoing
WHS sign(s) on building - ongoing
Diving board and pool scoreboard – investigating
Tennis Court Lighting
Remove White Pines (Rope Ferry Road) to add visibility
Removal of White Pines by the Tennis Court
Emergency Radio System (per 10/16/12 meeting)

Additional Technology Requests (new item)

Stair #9—Auditorium Balcony Outside Stairs (added 11/20/12)
Signage for Miner Lane (added 3/19/13)
IX.
Bill List—See Attached

X.
Adjournment

IX.
Bill List June 18, 2013
	Project 

#152-
	School
	Stage
	Vendor
	Description
	Invoice#
	Amount

	n/a
	WHS
	n/a
	Adv. Performance Glass
	Entrance & Storefronts
	00020
	$1,185.22

	n/a
	WHS
	n/a
	Conn Acoustics
	Drywall & Acoustical
	00021
	$5,464.91

	n/a
	WHS
	n/a
	Ducci Electrical
	Electrical
	00025
	$57,749.47

	n/a
	WHS
	n/a
	HHS Mechanical
	Fire Protection
	00027
	$29,258.43

	n/a
	WHS
	n/a
	Joe Capasso Mason
	Masonry
	00018
	$23,060.87

	n/a
	WHS
	n/a
	A. Secondino
	General Trades
	00021
	$69,678.50

	n/a
	WHS
	n/a
	Standard Demolition
	Asbestos abate & demo
	00006
	$505,734.69

	n/a
	WHS
	n/a
	O&G
	Construction Mgmt
	00029
	$83,578.00

	n/a
	WHS
	n/a
	Tactical Commun.
	Antenna & cable
	88
	$18,678.00

	n/a
	WHS
	n/a
	Royal Flush
	Portable toilets
	457651
	$581.00

	n/a
	WHS
	n/a
	CL&P
	Utilities
	51060116092
	$308.35

	n/a
	WHS
	n/a
	Waterford Public Schls
	Maint & Cust 
	6/11/13
	$7,449.87

	n/a
	WHS
	n/a
	CLA Engineers
	Professional Services
	#6
	$1,415.00

	n/a
	WHS
	n/a
	Eagle Leasing
	Storage
	R1524496
	$75.00

	n/a
	WHS
	n/a
	Eagle Leasing
	Storage
	R1525229
	$70.00

	n/a
	WHS
	n/a
	CorBuilt
	Professional Services
	825527
	$420.00

	n/a
	WHS
	n/a
	Eagle Leasing
	Storage
	R1521161
	$140.00

	n/a
	WHS
	n/a
	Eagle Leasing
	Storage
	R1520471
	$75.00

	n/a
	WHS
	n/a
	Logical Choice Tech
	Technology
	ISO974277
	$4,000.00

	n/a
	WHS
	n/a
	A Royal Flush
	Portable toilets
	454590
	$531.50

	n/a
	WHS
	n/a
	Rexel CLS
	Electrical materials
	S104862436
	$13.66

	n/a
	WHS
	n/a
	Rexel CLS
	Electrical materials
	S104851287
	(45.97)CR

	n/a
	WHS
	n/a
	ITS
	Speakers
	KK063
	$2,690.00

	n/a
	WHS
	n/a
	Home Depot
	Electrical materials
	4027924
	$67.93

	n/a
	WHS
	n/a
	Rexel CLS
	Electrical materials
	S104891721
	$10.68

	n/a
	WHS
	n/a
	FW Webb
	Plumbing materials
	39639288
	$59.44

	n/a
	WHS
	n/a
	FW Webb
	Plumbing materials
	39635863
	$17.66

	n/a
	WHS
	n/a
	FW Webb
	Plumbing materials
	39702958
	$147.88

	n/a
	WHS
	n/a
	NEDT
	Chemical disposal
	26155
	$12,320.00

	n/a
	WHS
	n/a
	William B. Meyer
	Moving
	COM-1597-2/8
	$13,905.60


PLEASE NOTE START TIME OF MEETING IS 6:00 PM	








